CERES Subsystem Delivery Schedule - September 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
I nstantaneous September 5 | September 19 | September 26 | Deltadelivery to recompile HDF Post-Processor
SARB with the current version of CERESIib.
Regrid MOA September 5 | September 19 | September 26 | Deltadelivery to handle new GMAO filenames.
Inversion September 5 | September 19* | September 26 | Delivery of PGE 4.5-6.1P2 to support Terra
Edition2-QC and Agua Beta2 SSF processing.
Synoptic SARB | September 19 October 3 October 10 Support Terraand Aqua Betal SY NI process-
ing. Full delivery if it aso corrects TRMM pro-
cessing problem, otherwise delta delivery.
GGEO September 19 October 3* October 10 Support ValR9 processing.
Clouds September 26 October 10 October 17 Support Aqua Beta2 SSF processing.
Inversion October 10 October 24 October 31 Support SSF Terra Edition2A processing.
TISA Gridding October 10 October 24* October 31 Support Terra Beta6 and Aqua Betal FSW pro-
cessing using new CRS parameters. Also support
Terra Edition2A and Aqua Beta2 SFC process-
ing.
TISA Averaging | October 24 November 7 November 14 | Support TRMM and TerraBeta2 TSI and Aqua
Betal TSI processing.
TISA Averaging | November 7 | November 21* | November 28 | Support Terra Edition2A SRBAV G processing.
I nstantaneous November 14 | November 28 December 5 | Support Terra Edition2A CRS processing.
SARB
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CERES Subsystem Delivery Schedule - September 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
MemotocM | CERESCM | Langley DAAC Needed | PCEG)
Instrument December 19 January 2 January 9 Support Agua Edition2 processing. Gainsfor 06/
18/02-10/31/03 are needed along with any code
or script changes.
ERBE-like December 19 January 2 January 9 Support Aqua Edition2 processing. Spectral
response function files for 06/18/02-10/31/03 are
needed along with any code or script changes.
Synoptic SARB | December 26 January 9 January 16 Support TRMM Beta2 and Terra Beta2 SY NI
processing.
Clouds January 16 January 30 February 6 Support Aqua Edition1A SSF processing.
Inversion January 23 February 6 February 13 | Support Aqua Edition1A SSF processing.
TISA Averaging | January 23 February 6 February 13 | Support TRMM Edition2C and Terra Edition2A
TSI processing.
Clouds ?7? Support TRMM VIRS-only processing from
August 2001 through August 2002.
I nstantaneous 7? Support Agqua Betal CRS processing.
SARB

* indicates critical deliveries.
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